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IN REPLY REFER TO:

Mr. Alan M, Warfield
Director of Logistics
Central Intelligence Agency
Washlngton, D.C. 20505

Dear Mr. Warfield:

This Agency has negotiated w1th Chatelaln, Gauger and Nolan for the
preparation of documents for inclusion in the design of all required
plant equipment services not included in the original scope of services,
for the CIA Printing Plant to be located in MclLean, Virginia, Project
No. u4l152,

We are enclosing Amendment No. 1 to the "Memorandum of Understanding
and Agreement for Design and Construction Services" dated December 10,
1964, This Amendment is based on the architect's revised proposal
dated May 21, 1965, and original proposal dated April 30, 1965, which
detailed the scope of services required. It is requested that the
Amendment be signed and returned to this office and a fully executed
copy will be returmned to you for your records.

It is also requested that your Agency initiate Standard Form 1151
transferring the amount of $17,000.00 to General Services Administration
to provide for these additional design services. The document trans-
ferring funds should contain a notation that funds have been apportioned
and are available for immediate obligation. Please advise the

Statutory References for the funding for these additional services.

/ //5\\\' Sincerely yours,
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